Washington Stata
Department of Transportation

SR 6/South Branch Fronia Creek and Fronia Creek - Fish Passage

Project Information Project Milestones

PIN: 400621M As of Date: April 2021 Milestone Original Date Current Date Status
Region: Southwest Regional Admin: C. Francis - T
Project Definition Complete Q12018 Q12018 On Schedule
State Route: SR 6
Current Status: Completed Legislative Districts: 20 Preliminary Engineering Start Q22016 Q22016 On Schedule
Project Description Environmental Complete Q32018 Q32018 On Schedule
This project will remove a fish barrier. Right of Way Complete Q1 2019 Q12019 On Schedule
Contract Advertisement Q12019 Q12019 On Schedule
Contractor: 009412 - STELLAR J CORPORATION - $1,383,884.20 - 04/03/2019
Operationally Complete Q42019 Q42019 On Schedule
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $605 $602
Right of Way $0 $50 $48
Construction $0 $2,049 $2,060
Total $0 $2,704 $2,710
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $602 $0 $602
Right of Way $0 $0 $48 $0 $48
Construction $0 $0 $2,060 $0 $2,060
Total $0 $0 $2,710 $0 $2,710

Project Web Site: https://www.wsdot.wa.gov/projects/sré/fronia-creek/home
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